COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2021

ESTI MATE SUMMARY 22:50: 47
CONTI D: 22533 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 22533-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TIME ALLOW 150 WORK DAYS
SH 121: WADSWORTH - | -70 TO 65TH PERCENT TIME  60. 67 ORI G TI ME ALLOW 150 WORK DAYS
PROJECT NO NHPP1211- 094
SH 121: WADSWORTH - | -70 TO 65T
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 09/ 2021 DATE TI ME STARTED 04/26/2021
2500 E BRANNAN WAY DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 03/10/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2021 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 5,219, 435.07 PARTI Cl PATI NG $  2,854,750.47 $ 1,593, 084. 71
AWARD PRQJECT AMI:  $ 4,882,214, 18 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 54. 69% TOTAL EARNI NGS 2,854, 750. 47 1,593,084.71
FUNDS AVAI LABLE: $ 2,364,684.60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 854, 750. 47 1,593, 084. 71
TOTAL CLAI MB: $ 0.00 RETAI NAGE -73,233.21 -40, 292. 38
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,781,517.26 1,552, 792. 33
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 2,781,517. 26 1,552, 792. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,552, 792. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00210

0030

202- 00220

0035

202- 00240

0040

202- 00810

0045

202- 00821

0050

202- 00827

0055 202-00860

C22533
22533-BI D

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

NHPP1211- 094

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

Ground Sign

Si gn Panel

Pul | Box

Pedestrian Push Button

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
18. 000
EACH
21. 40000
116. 000
sy
21. 03000
938. 000
5%
24. 75000
1, 523. 000
LF
30. 06000
22.000
5%
48. 00000
93. 000
sy
126. 74000
161, 497. 000
5%
2. 24000
13. 000
EACH
123. 35000
1. 000
EACH
25.17000
15. 000
EACH
133. 42000
32. 000
EACH

37.76000

Page 2
ESTI MATE RUN 09/ 09/ 2021
22:50: 47

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

18. 000
0. 000 0.00
18. 000 385. 20

107. 000
0. 000 0. 00

107. 000 2,250.21

695. 000
0. 000 0.00

695. 000 17, 201. 25

1, 304. 000
0. 000 0. 00

1, 304. 000 39, 198. 24

15. 000
0. 000 0.00
15. 000 720. 00

64. 000
0. 000 0. 00

64. 000 8,111.36

0. 000
88, 776. 000
88, 776. 000

198, 858. 24
198, 858. 24

13. 000
0. 000 0. 00

13. 000 1, 603. 55

1. 000
0. 000 0.00
1. 000 25.17

15. 000
0. 000 0. 00

15. 000 2,001. 30

25. 000
0. 000 0.00
25. 000 944. 00



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22533-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0004 22:50: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-04002 *Cean Cul vert 68. 000 5. 000
EACH 0. 000 0.00
740. 08000 5. 000 3, 700. 40
0065 202- 04005 *Cl ean Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
103. 61000 0. 000 0.00
0070 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
158. 98000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
308. 37000 0. 000 0.00
0080 203-02330 Laborer 20. 000 20. 000
HOUR 0. 000 0. 00
90. 73000 20. 000 1, 814. 60
0085 208- 00002 *Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
16. 75000 0. 000 0. 00
0090 208-00035 *Aggr egat e Bag 200. 000 180. 000
LF 0. 000 0.00
11. 04000 180. 000 1,987. 20
0095 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
2,436.12000 1. 000 2,436.12
0100 208-00053 *StormDrain Inlet Protection (Type |) (84 Inch) 50. 000 50. 000
EACH 0. 000 0.00
143. 08000 50. 000 7,154.00
0105 208-00054 *StormDrain Inlet Protection (Type Il) 36. 000 36. 000
EACH 0. 000 0. 00
499. 56000 36. 000 17,984. 16
0110 208-00106 *Sweepi ng (Sedi nent Renoval) 20. 500 20. 500
HOUR 0. 000 0. 00

166. 52000 20.500 3,413. 66



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

210- 00300

210- 00810

210- 00859

210- 04010

210- 04050

212-01200

240- 00000

240- 00010

304- 06000

403- 00720

C22533

22533-BID
NHPP1211- 094

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Trash

*Reset Brick Pavers

*Reset Ground Sign

*Modi fy Pedestrian Push Button

*Adj ust Manhol e

*Adj ust Val ve Box

Landscape Restoration

*W1dlife Biologist

*Renpoval of Nests

*Aggregat e Base Course (O ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

70. 000

HOUR
99. 29000
45.000

%

74. 01000
6. 000

EACH
404. 03000
3. 000

EACH
283. 20000
42.000

EACH
915. 24000
30. 000

EACH
711. 95000
1. 000

LS
3, 207. 03000
120. 000

HOUR
98. 68000
8. 000

HOUR
86. 34000
151. 000

TON
141. 67000
116. 000

TON

180. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
6. 000
15. 000

39. 000
0. 000
39. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

16. 000
0. 000
16. 000

15. 000
0. 000
15. 000

0. 750
0. 000
0. 750

112. 000
0. 000
112. 000

3.500
0. 000
3.500

84.700
0. 000
84.700

21.430
0. 000
21.430
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ESTI MATE RUN 09/ 09/ 2021

595.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:50: 47

AMOUNT

1, 489

2, 886

283.

14, 643

10, 679

2,405

11, 052

302

11,999

3,862

35

39

.00

20

84

25

27

16

19

45

97



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22533-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0004 22:50: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00800 Energency Pothol e Repair 20. 000 2.210
TON 0. 000 0. 00
560. 68000 2.210 1,239.10
0175 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 25, 950. 000 0. 000
TON 13, 174.930 952, 679. 19
72.31000 13, 174.930 952, 679. 19
0180 411-10255 Enulsified Asphalt (Slow Setting) 16, 150. 000 0. 000
GAL 4, 825. 000 15, 488. 25
3. 21000 4, 825. 000 15, 488. 25
0185 412-00190 *Concrete Pavenent (Patching) 5. 000 0. 000
5% 0. 000 0. 00
135. 13000 0. 000 0.00
0190 412-01000 *Concrete Pavenent (10 Inch) 20. 000 15. 000
SY 0. 000 0. 00
135. 37000 15. 000 2,030.55
0195 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.47000 0. 000 0. 00
0200 608-00006 *Concrete Sidewal k (6 Inch) 147.000 147.000
Sy 0. 000 0. 00
39. 72000 147. 000 5, 838. 84
0205 608-00010 *Concrete Curb Ranp 1, 059. 000 749. 000
SY 0. 000 0. 00
120. 23000 749. 000 90, 052. 27
0210 608-00015 *Det ect abl e War ni ngs 142. 000 8. 000
SF 0. 000 0. 00
71.15000 8. 000 569. 20
0215 609-21010 *Curb and CGutter Type 2 (Section |-B) 291. 000 291. 000
LF 0. 000 0. 00
40. 81000 291. 000 11,875.71
0220 609-21020 *Curb and Gutter Type 2 (Section II-B) 475. 000 353. 000
LF 0. 000 0. 00

45. 89000 353. 000 16, 199. 17



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

610- 00020

610- 00030

612-00001

613- 07001

613-07002

613- 07003

614- 00011

614- 01583

614- 70200

614- 72860

614- 72863

C22533

22533-BID
NHPP1211- 094

| TEM
DESCRI PTI ON

ROADWAY

*Medi an Cover Material (Patterned Concrete)

*Medi an Cover Material (Concrete)

*Del i neator (Type I)

*Type One Pul |

Box

Box

*Type Two Pul |

Box

*Type Three Pull

*Sign Panel (Class |)

*Steel Sign Support (2-1/2 In Round Sch 80)

Sli pbase

*Accessi bl e Pedestrian Signal

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
160. 000
SF
109. 67000
840. 000
SF
58. 61000
60. 000
EACH
52. 86000
10. 000
EACH
864. 69000
5. 000
EACH
1, 204. 53000
4. 000
EACH
1, 157. 96000
129. 000
SF
37. 76000
(Post & 13. 000
EACH
796. 72000
25. 000
EACH
1, 626. 17000
7.000
EACH
251. 73000
17. 000
EACH

1, 452. 48000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

34. 000
0. 000
34. 000

7.000
0. 000
7.000

4.000
0. 000
4.000

4. 000
0. 000
4.000

. 000
0. 000
. 000

13. 000
0. 000
13. 000

18. 000
0. 000
18. 000

7.000
0. 000
7.000

14. 000
0. 000
14.000

Page 6

ESTI MATE RUN 09/ 09/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:50: 47

AMOUNT

17, 547

46, 360

1,797

6, 052

4,818

4, 631.

4,871.

10, 357

29, 271.

1,762

20, 334

20

51

24

83

12

84

04

36

06

11

72



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614- 72885

623- 06900

625- 00000

626- 00000

626-01113

627-00008

627-00013

627-01010

627- 30205

627-30210

627-30408

C22533

NHPP1211- 094

22533-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal

Vehicl e Detector (Special)

Val ve Box

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Plastic Paverment Marking (Type I)(Inlaid)

*Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol)

*Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne)

*Pref ormed Thernopl astic Paverent Marking (Shield)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

25. 000

9, 865. 28000

18. 000

383. 33000

1. 000

24,632.50000

1. 000
LS
327, 276. 09000

254. 000

DAY
71.58000
185. 000

GAL
106. 44000
963. 000

GAL
35. 69000
20, 049. 000

SF
15. 03000
2, 180. 000

SF
18. 78000
10, 642. 000

SF
12. 52000
336. 000

SF

31.31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

2.000
16. 000
18. 000

0.810
0. 000
0.810

0.500
0.500
1.000

. 000
35. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
403. 000
403. 000

0. 000
1, 794.
1, 794.

000
000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 09/ 09/ 2021

6, 133

163, 638

2,505

13, 205

7,568

22,460

.00

28

.00

05

30

.00

30

.00

34

88

.00

22:50: 47

AMOUNT

246, 632

6, 899

19, 952

327,276

10, 737

13, 205

7,568

22, 460

00

94

33

09

00

.00

30

.00

34

88

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630- 00000

0340

630- 00006

0345

630- 00007

0350

630- 00012

0355

630- 80335

0360

630- 80336

0365

630- 80341

0370

630- 80342

0375

630- 80355

0380

630- 80357

0385 630-80360

C22533

22533-BID
NHPP1211- 094

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
HOUR
33. 98000
800. 000
HOUR
37. 76000
72.000
DAY
220. 26000
160. 000
DAY
1, 132. 78000
10. 000
EACH
125. 87000
2.000
EACH
188. 80000
125. 000
EACH
75. 52000
143. 000
EACH
88. 11000
5. 000
EACH
6, 293. 24000
8. 000
EACH
1, 510. 38000
100. 000
EACH

50. 35000

QrY TH'S PERI OD
QTY TO DATE

31.
12.
43.

52.
20.
72.

=

56.
. 500
62.

48.
23.
71.

, O P

w =N

11.
. 000
11.

. 000
. 500
. 500

. 750
. 420
. 170

000
000
000

000
000
000

. 500
. 000
. 500

. 000
. 000

000

000

500

500
000
500

. 000
. 500
. 500

. 000
. 000
. 000

500

500

Page 8

ESTI MATE RUN 09/ 09/ 2021

11, 943.

12, 476.

2, 643.

22, 655.

490.

2, 026.

3, 146.

1, 510.

97

66

60

.00

.00

53

62

38

.00

22:50: 47

AMOUNT

20, 574.

16, 847.

9, 471.

81, 560.

314.

4, 720.

6, 299.

9, 439.

4, 531.

579.

89

38

18

16

68

.00

00

87

86

14

03



CONTI D:

ROADWAY

CAT NO0200

0390 630-80380

0395 630-80393

0400 630-85041

0405 632-00000

0410 700-70010

0415 700-70012

0420 700-70016

0425 700-70018

0430 700-70019

0435 700-70023

0440 700-70031

C22533

22533-BID
NHPP1211- 094

| TEM
DESCRI PTI ON

*Traffic Cone

*Stackabl e Vertical Panels

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/ A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
550. 000
EACH
10. 07000
112. 000
EACH
31. 47000
130. 000
DAY
660. 79000
1. 000
LS
25, 784. 05000
60, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
0.010
FA
1. 00000
45, 000. 000
FA
1. 00000
0.010
FA
1. 00000
6, 000. 000
FA
1. 00000
29, 700. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

175. 000
100. 000
275. 000

49. 000
7.000
56. 000

16. 000
20. 000
36. 000

0. 200
0. 400
0. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

70. 000
2,155. 000
2,225.000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 09/ 09/ 2021

1, 007.

220.

13, 215.

10, 313.

2, 155.

00

80

62

.00

.00

.00

.00

.00

00

.00

22:50: 47

AMOUNT

2, 769.

1,762.

23, 788.

15, 470.

2,225.

25

32

44

43

.00

.00

.00

.00

.00

00

.00



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22533-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0004 22:50: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70111  Project First Program 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 4,803,273.70$ 1, 466,938.04$ 2, 468, 254. 55
CAT NO0300 STRUCTURES

0455 202-00201  *Renpval of Curb 56. 000 14.000
LF 0. 000 0. 00
25. 93000 14. 000 363. 02
0460 202-00425 *Renoval of Bridge Railing 5. 000 3. 000
LF 0. 000 0. 00
210. 46000 3. 000 631. 38
0465 202-00504 *Renoval of Expansion Device 285. 000 171.000
LF 114.000 43,016. 76
377.34000 285. 000 107, 541. 90
0470 210-00440 *Repair Curb 69. 000 0. 000
LF 69. 000 1,013.61
14. 69000 69. 000 1,013. 61
0475 210-00442  *Patch Bridge Curb 5. 000 0. 000
LF 0. 000 0. 00
14. 69000 0. 000 0. 00
0480 408-01100 *Joi nt Seal ant 652. 000 0. 000
LF 0. 000 0. 00
26. 40000 0. 000 0.00
0485 518-01004  *Bridge Expansion Device (0-4 Inch) 285. 000 171. 000
LF 114. 000 51, 583. 86
452. 49000 285. 000 128, 959. 65
0490 601-03057 *Concrete O ass DR 26. 000 15. 000
(24 11. 000 27,418. 49

2,492.59000 26. 000 64, 807. 34



CONTI D: C22533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22533-BI D ESTI MATE RUN 09/ 09/ 2021
PRQIECT: NHPP1211- 094 ESTI MATE NO 0004 22:50: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0495 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 450. 000 735. 000
LB 1, 085. 000 3,113.95
2.87000 1, 820. 000 5,223. 40
0500 607-53143 *Fence Chain Link (Special) (42 Inch) 47.000 0. 000
LF 0. 000 0. 00
192. 79000 0. 000 0.00

CAT 0300 CURRENT AMI $  338,205.76$ 126,146.67$ 308, 540. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
42,847. 83000 1. 000 42,847.83
0510 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32,517. 48000 1. 000 32,517.48
0515 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,590. 30000 1. 000 2,590. 30
CAT 0400 CURRENT AMT $ 77,955.61$% 0.00% 77,955.61

PRQJECT TOTAL CURRENT AMI $ 5,219,435.07$ 1,593,084.71$%$ 2, 854, 750. 46



